
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:11 PM
Run date

Time

Reviewer: Ghafghazi, Ben 02-Nov-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 153 Date: 30-Oct-2009 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 52

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Took 8 hours sick leave.
·Talked to Stefan Galvez and Hovik to coordinate oil boom material delivery to Environmental and have
MCM to ask Dixon Marine to install them. Amer sent out an email to direct MCM to proceed with the
work. A CCO will be issued later.
·Received an email from Hovik that he has charged 1 to 2 hours FL every day this week (total of 8 hrs). I
am trying to reduce his FL. hours so he can start using his Vacation hours.
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